BILL NO. S-85-12-46

SPECIAL ORDINANCE NO. S-08-86

AN ORDINANCE approving Change Order No. 1 and FINAL for Water Contract 85-XP-3, Ferguson Road Feeder Main - GM Project, with Scheidleman, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and FINAL for Water Contract 85-XP-3, Ferguson Road Feeder Main - GM Project, with Scheidleman, Inc., in connection with the Board of Public Works and Safety, for:

> Change Order #1 and FINAL for Water Contract 85-XP-3, 16: Ferguson Road Water Main is necessary because plans are being altered to accomodate additional asphalt and the elimination of backfill and additional hardware;

involving a net decrease of Four Thousand One Hundred Twenty-Five and 06/100 Dollars ($4,125.06), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Thomas C. Henry
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by _____, seconded by _____, and duly adopted, read the second time by title and referred to the Committee _____ (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: _____

_____
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT				✓	
STIER	✓				
TALARICO	✓				

DATE: 1-14-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (APPROPRIATION) (~~GENERAL~~) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. R-08-86 on the 14th day of January, 19 86,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of January, 19 86, at the hour of 2:00 o'clock ____.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 17th day of January, 19 86, at the hour of 1:00 o'clock ____.M.,E.S.T.

_____
WIN MOSES, JR., MAYOR

CHANGE ORDER

Original

Change Order No. 1 FINAL
Project No. 63760
Name of Project 16" FERGUSON ROAD FEEDER MAIN

CONRACT ~~XXXXXXXXX~~ No. 85-XP-3
Board Order No. 22-85
Date DECEMBER 4, 1985

To: JOHN SCHEIDLEMAN, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
2A	655 L.F.	GRANULAR BACKFILL TYPE "A"	3.00	$1,965.00	
2B	818 L.F.	GRANULAR BACKFILL TYPE "B"	2.00	$1,636.00	
6B	2 EA.	16" x 22½° ELL	603.75	$1,207.50	
7	212 L.F.	ASPHALT PAVEMENT REPLACEMENT	7.36		$1,560.32
9	1 EA.	AIR RELIEF VALVE	876.88	876.88	
			Total Decrease	$5,685.38	
			Total Increase		$1,560.32
		Net (Decrease) (~~Increase~~)	Contract Price	$4,125.06	

The sum of $ 4,125.06 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 142,838.06
Current Contract Price Adjusted by Previous Change Order	$ 142,838.06
New Contract Price Including This Change Order	$ 138,713.00

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Water Engineer) Date 12-4-85

Accepted by: [signature] (Contractor) Date 12/4/85

Approved by: _____ (Director of Water Resources) Date _____

Approved by: [signature] (Chm. Bd. of Works) Date 12-11-85

[signature] (Member Bd. of Works) Date 12-11-85

[signature] (Member Bd. of Works)

Attested by: [signature] (Clerk) Date 12-11-85

Change Order No. 1 FINAL

CONTRACT
~~Resolution~~ No. 85-XP-3

Board Order No. 22-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

2A WATER MAIN CONSTRUCTED OUT OF SPECIAL BACKFILL AREA

2B SAME AS ABOVE

6B DELETED

7 ADDITIONAL ASPHALT REQUIRED FOR PORTION NOT SHOWN ON PLANS

9 DELETED

2. Will proposed change alter size of the project? Yes_____ No X

If yes, explain

NONE

3. Affect on operation and maintenance cost of this project:

James C. Bradley

James C. Bradley, P.E., Asst. Chief Engineer

Admn. Appr. _____

TITLE OF ORDINANCE Change Order 1 and FINAL, for Water Contract 85-XP-3, Ferguson Road Feeder Main-GM Project

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety D-85-12-46

SYNOPSIS OF ORDINANCE Change Order 1 and FINAL for Water Contract 85-XP-3, 16" Ferguson Road Water Main is necessary because plans are being altered to accomodate additional asphalt and the elimination of backfill and additional hardware. Scheidleman, Inc., is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $4,125.06

ASSIGNED TO COMMITTEE _____

BILL NO. S-85-12-46

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ AN ORDINANCE approving Change Order No. 1 and FINAL for Water Contract 85-XP-3, Ferguson Road Feeder Main - GM Project, with Scheidleman, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (RESOLUTION)

YES		NO
	PAUL M. BURNS CHAIRMAN	
	THOMAS C. HENRY VICE CHAIRMAN	
	BEN A. EISBART	
	JAMES S. STIER	
	MARK E. GiaQUINTA	

CONCURRED IN 1-14-86

SANDRA E. KENNEDY
CITY CLERK